
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:39 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 321 Date: 06-Jun-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 636

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Continued to prepare for surveying the bikepath and monitoring ABFs progress with the operation. See
Sebastion Mofor's diary for more details on the operation, equipment, and labor.
- Began to obtain additional quotes for the Topcon GRS-1 GPS equipment for the District 4 office
purchasing unit.

Attachment

ABF ironworkers drilling into the top surface of the the W2 cap beam
for the cable works winches.

ABF installed traveller rails today prior to placing bikepath panels due
to access.
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